
 
 

Catlett – Calverton Sewer Project 
Project Management Team 

Golden Rule Builders, 3409 Catlett Road 
October 10, 2018 

11:00 AM 
Meeting Notes 

 
Welcome & Introductions – Eldon asked everyone to introduce 
themselves (sign in sheet attached) 
 
Update on Project Activities  
 

1. Land Acquisition – the County closed on the land for the 
treatment plant and dispersal field on October 5. 
 

2. Survey and Design Progress - Bowman has been working on the 
easements, the plats have been prepared.  Doing some final edits 
and then review by Tim Harms.  Treatment plant design is well 
underway, by the end of October will submit to Tim Harms for his 
review and comments.  The proposed plant design should go to 
VDH by early-mid November.  The remainder of designs should be 
to Tim Harms by the end of November, then to VDH and VDOT.  
Looking at mid-February for VDH to finish review and approval of 
the treatment plant.  Looking for VDH and VDOT to give the go 
ahead on lines in March.  Submission to county for land disturbing 
permits and site plan review will occur with submission to VDH.  
The County will conduct an administrative review only, no need to 
go to the Planning Commission or the Board.  Will break ground 
as soon as weather allows. 
 
Answering a question about inclement weather impacts, snow, 
continuous rain would impact.  Will not work on drainfield unless 
that soil is dry.  Karlyn Owens reviewed the line layout with the 
group.  Bowman are preparing the 3 Railroad crossing permits 
and the applications for the 3 gas line crossings. 

 
Update on Deeds of Easement – All property owners who will be asked 
to provide an partial easement for the main force lines have been 
contacted.  There have been no negative responses. 



 
 

 
Whitney Wright asked about the hook-up waiver process once the 
sewer line locations are set and we know which properties are required 
to connect or seek the waiver (within 300 feet of a force main).   The 
ordinance does not specify when waivers would be required, so this will 
have to be determined.   
 
Informing the Community – Not yet. 
 
Future PMT Meeting: 
 

 November 14 – May not need to meet but communicate 
update in writing. 

 December 12 
 
 


